BERLIN'S NEW AIRPORT POTENTIALLY HIT BY YET
ANOTHER DELAY
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Berlin's perennial airport headache may continue even longer. It emerged this week that the
2017 opening date for the city's new Berlin Brandenburg Airport - the fifth set since 2010 -
may be in trouble.

The local "Tagesspiegel" newspaper reported Thursday that the city's construction authority has
demanded additional changes to an ongoing planning permit process for the smoke extraction
system, a problem which has plagued the airport since at least 2011, when the second opening
date was pushed back.

The construction authority said planning permission would certainly be needed for the latest
alterations to the system. According to the "Tagesspiegel," the new application was submitted by
the Berlin Brandenburg Airport (FBB) at the end of February and covered some 10,000 pages, or
50 box files.

This is not unusual for a complex project that is expected to cost several billion euros. For
instance, the application documents must include proof that the smoke extraction system will work
in any possible scenario. According to the construction authority, the airport only covered 175 of
188 scenarios it set out. Drawing up plans to cover the remaining 13 scenarios is likely to take
several weeks.
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Mindboggling complexity

That in itself is still progress, however, considering that before the last postponed opening date, in
2012, the smoke extraction system was considered unworkable.

Nevertheless, this latest setback is likely to delay the final opening, since in order to meet the
deadline of the second half of 2017, all construction work was supposed to have been completed
this month. Some 15 months have been set aside purely for testing all the myriad systems in the
airport.

Despite the new report, the German government is sticking to previous statements about the
completion dates. "The statement made by the FBB leadership is still valid, which foresees
operation to begin in the second half of 2017," a transport ministry spokesman said, before
applying subtle pressure on the airport chiefs: "We expect the management of the airport to fulfill
their own statements when it comes to the opening. We have no other information."

Following pressure from the government, which is co-financing the project, Berlin Mayor Michael
Muller has been forced to call a special meeting of the airport committee for this Friday, which will
be attended by BER chief Karsten Mihlenfeld.
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Nostalgia petition

Last week, the chief BER technician Jérg Marks made bullish statements against the mockery that
the airport has attracted in the nation's capital. "We need an uprising of the decent people who
want this project finished," he said at a public event. "This airport is without alternative." The
phrases he chose were fairly pointed, considering that they referenced statements made during
political crises by Chancellor Angela Merkel and her predecessor Gerhard Schrdder.

Marks also reiterated that the current "achievable" opening date was October 2017 - the point at
which most airports switch to their winter schedules. Should the date have to be pushed back
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again, the public announcement would have to come by October this year, since Miuhlenfeld has
promised that airlines and other businesses using the new airport would be given a year's notice to
prepare.
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The closed Tempelhof airport has been turned into a refugee shelter

The costs of the new airport have exploded, even beyond the normal standards for major long-
term infrastructure projects on this scale - originally calculated at 2.5 billion euros ($2.7 billion),
they have now swelled to 6.6 billion euros. Meanwhile, estimates for how much the incomplete
airport costs to maintain fluctuate between six and 17 million euros a month.

The people of Berlin are sticking to their tradition of nostalgia for their doomed airports. A popular
campaign and a referendum to keep Tempelhof airport open failed in 2008, before it was turned
into a park (and more recently a refugee shelter). Now, a petition has been launched to save Tegel
airport, one of the two airports set to be replaced by BER.

Some 18,000 signatures have been collected in three months, with only 20,000 needed by June.
Once that target is reached, which seems likely, the second phase would be launched in
September: if the new petition collects 175,000 signatures, the question of keeping Tegel open
would have to go a referendum as well.
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